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  Station Street Streetscape Improvements . 
 
July 11, 2016 
 
Project Update 
 
The contractor has begun to lay pavers on the project site, with approximately ⅓ of the street paved. The 
contractor and the City are committed to ensuring that the pavers installed on Station Street meet the 
highest standards for longterm durability, stormwater efficiency, and aesthetic quality. Additional testing will 
be performed on pavers delivered this week to ensure pavers meet those standards. 
 
Foot traffic on the project site disturbs the carefully prepared base and will cause delays in paver placement. 
Please remind visitors to the area to keep out of the project site. Security will be present at the site to 
prevent unauthorized access. 
 

 
Prevent delays by preventing unauthorized crossings 

 
 

 



 

Updated Schedule 
 

● 06/17/2016  Paving contractor mobilizes for work 
● 07/20/2016  Substantial completion of project 

 
The above schedule is a projection based on current information. The schedule is subject to change due to 
weather or unforeseen circumstances. We will endeavor to keep you informed of changes to the schedule 
and scope of work. 
 
 
Safety Notice 
 
Please keep the project area free from debris to maintain a safe working environment and ease of 
construction. Construction fencing will remain around the perimeter of the site through the end of the 
contractor work.  
 
Construction personnel only are allowed within the construction zone. Perimeter fencing has been installed 
to ensure the safety of workers within and people visiting the properties outside of the construction zone. 
The fencing will create a pedestrian detour for pedestrians travelling on the east side of Market Street. The 
detour will be signed to direct pedestrians to safe crossings. 
 
Any site furnishings (patio furnishings, planters, etc.) within or overhanging the construction limits during 
construction operations are to be removed to protect the furnishings from damage and to maintain the safety 
of workers within and people visiting the properties outside of the construction limits. Please make 
arrangements to securely store all site furnishings outside the construction limits during the length of 
construction. 
 
Project Information 
 
The City of Chattanooga, in partnership with the Benwood Foundation and Choo Choo Partners, L.P., is 
improving the Station Street corridor, as shown on the map below, through the Station Street Streetscape 
Improvement project. Project construction began March 14, 2016. The work on Station Street includes the 
replacement of a water main by Tennessee American Water, installation of stormwater management 
infrastructure, and construction of a new streetscape. 
 
The goals for the project include more effective stormwater management within the City’s combined sewer 
area, traffic calming, enhanced safety for all users, and an increased sense of place between Market Street 
and Rossville Avenue.  
 
The City of Chattanooga embraces initiatives that unify goals across departments and maximize the efforts 
of all partners. It is our hope that this project will serve as a standard for future streetscape improvement 
opportunities. Please call (423) 6435966 or email easboe@chattanooga.gov with any questions regarding 
the project. 
 
Sincerely, 
 
Brandon Sutton Mark D. Heinzer 
Transportation Design Manager Engineering Manager  Stormwater 
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